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Raubex Group Showcases Its Turnkey Solutions At 476-Unit Housing Project at Kumba Iron Ore’s 

Sishen Mine 

The Raubex Group has showcased its turnkey solutions capability at a 476-unit housing project for 

Kumba Iron Ore at its Sishen Mine at Kathu in the Northern Cape. “The success of the housing 

project undertaken for Anglo American at Kumba holds huge potential for Raubex in the mining 

services sector,” Barend Badenhorst, Managing Director of Raubex Housing, says. The housing 

project forms part of Kumba Iron Ore’s commitment to convert all mine hostels by the end of this 

year in line with the Mining Charter. It is being undertaken by the Raubex Matlapeng Joint Venture. 

 

Construction began in October 2013 and since then the first three phases have already been handed 

over, with the last phase scheduled to be handed over in December this year. The project was 

complicated by a 6 km long 700 mm high-density polyethylene dewatering pipeline that bisected the 

site, a contract awarded in May 2013 to Raubex Infra and scheduled for completion in May 2015. 

The latter contract includes a pump station and associated concrete works. Raubex Group 

companies Raubex Housing built the top structures, L&R Civil was responsible for the 13 km of water 

and sewer reticulation and Raubex KZN built the 8 km road network. Raubex Housing achieved a rate 

of 1.7 houses a day with six trucks delivering 60 000 bricks a day. The project required careful 

coordination and management as a result of the immense scale and scope. “Essentially this meant 

building the top structures while simultaneously putting in the water, stormwater and sewerage 

reticulation, electricity and building the road network. All four of these disciplines were on site at the 

same time.” 

 

The ground conditions were another challenge as the predominance of calcrete posed a major 

problem in terms of the installation of bulk services. A Vermeer milling machine was used to trench 

the calcrete to the required depth, with the minimum depth of the trenches being 1.6 m up to 4 m 

for the water and sewerage reticulation. This resulted in 80 000 m3 of waste material that L&R Civil 

screened and crushed on site for reuse as layer works in the road construction, and to sell into the 

open market. The top structures on the other hand were built on concrete rafts as opposed to 

foundations. About 1 500 workers were on site at the peak, with 12 excavators and ten TLBs at one 

stage. The workforce has since been scaled back to about 200 as the project enters the finishing 

stretch, with a single plastering team on site to complete the final eight houses. A key focus was 

investing in local skills development, with the Raubex Group establishing a contractors’ camp on site 

to provide training in trades such as plastering, bricklaying and carpentry. 

 

“Community development is an integral part of the Raubex Group’s philosophy, as it strives 

constantly to add value wherever it operates. Our success is largely attributable to our employees, 

from management down to the workers on site. It is their passion and dedication that allows us to 

tackle projects of this scale, and to achieve such a consistently high level of quality and productivity,” 

Badenhorst says. 

 



Badenhorst concludes: “To have a complete project handed over from a developer like Raubex 

Housing, which took full responsibility and managed it from start to finish, is bringing a totally new 

perspective to bear on the market. This successful developer model is Raubex Housing’s main 

success on this project, where it has proved particularly beneficial to Kumba Iron Ore.” 


